Grantee: Wisconsin

Grant: B-08-DI-55-0001
April 1, 2015 thru June 30, 2015 Performance Report
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Grant Number: Obligation Date: Award Date:

B-08-DI-55-0001 11/25/2009 11/25/2009

Grantee Name: Contract End Date: Review by HUD:
Wisconsin Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$115,526,899.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$115,526,899.00 $0.00

Total Budget:
$115,526,899.00

Disasters:

Declaration Number
FEMA-1768-DR-WI

Narratives
Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin's 72 counties were declared as Presidential disaster areas. Residents of all but
one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA'’s Public Assistance Program. FEMA assistance can provide up to 75% of the cost
of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA's Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business ¢ $400 million of crop losses with low-
lying farm field hardest hit. « Significant percentage of fresh vegetable and organic farms impacted. » 38 counties designated eligible for USDA
assistance by the Secretary of Agriculture in October 2008. « $260 million in unmet business needs estimated for more than 5,200 businesses
« that applied to SBA for loans. ¢ $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production ¢ resulting in the loss of 200
permanent positions. * $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease ¢ production for nearly a month. « 1,777
workers laid off in July due to plant closures. ¢« 71% increase in initial claims for unemployment insurance; initial clams increased by over
31,500 from May through July 2008. « 75% decline in tourism revenues in certain disaster areas. ¢« $20 million lost business in Lake Delton, a
popular tourist destination, after a breached embankment drained the lake (and washed away several houses). Housing ¢ Over $92 million
unmet housing needs for the almost 41,000 households registered with FEMA. » $12,189,774 in 1,364 claims filed with the National Flood
Insurance Program. « $36.5 million in SBA loans approved for 1,733 individuals. ¢ Publicly financed multifamily and elderly affordable housing
stock received limited flood damages. « $46.7 million in housing assistance provided by FEMA (includes rental assistance, minimal repair
grants, and replacement). « $51 million needed to acquire 345 substantially damaged properties in 24 targeted communities. Infrastructure ¢
$40.0 million in total unmet infrastructure needs to provide the required state and local match for FEMA’s Public Assistance Program. « 844
local, county, state and private non-profit organizations have applied for the Public Assistance Program. « WisDOT estimates $30 million in
damages to On-System Roads and Bridges. ¢ $20.5 million in County/Local Routes (non-federal aid roads). « $5.6 million in claims for
municipal buildings have been submitted to the Office of the Insurance Commissioner. ¢« $17.5 million in damages to publicly owned dams. ¢
$2.5 million of damages to privately owned dam structures. ¢« $25.0 million for municipally owned Water Supply Systems and Wastewater
Treatment Plants. « $3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas,
marshes, boat access facilities, endangered resource areas, fishery facilities, and restoration projects)
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Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Match Contributed

This Report Period
N/A

($46,483.00)
$689,258.03

$1,267,640.16
$1,267,240.16

$400.00
$400.00
$688,735.37
$0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets
Activity Type
Affordable Rental Housing

Required

$17,329,034.85
$23,105,379.80
$5,776,344.95

Progress Toward National Objective Targets

National Objective
Low/Mod

Overall Progress Narrative:

To Date
$114,642,141.74

$114,642,141.74
$106,849,557.31
$106,237,149.47

$106,063,097.47
$174,052.00
$174,052.00
$103,176,203.66
$29,974.54
To Date
63.29%
65.59%
$29,974.54
$0.00

$6,855,698.25
$1,832,422.77

Target Actual
$12,939,012.69 $13,419,090.00
Target Actual
$57,763,449.50 $67,977,699.14

Through the end of the Quarter, the Department’s CDBG-IKE Disaster Recovery fund obligations for flood related
activities total $114,642,142 (99.2%) with expenditures of $106,230,564 (92.0%). Over 58% of CDBG DR-lke
activities qualify for the LMI national objective benefit. The Department’s $13.4 million of Affordable Rental Housing
projects exceeds the $11.2 million minimum threshold established for the CDBG-IKE allocation. DREF activity
obligations and expenditures continue to exceed the minimum target amount of $16,120,566. All 20 projects in the
IKE 10 Bucket Floodplain Mapping ULN are completed and closed. The priorities for program managers

include: reconciliation of awards and expenditures and closeout of grant activities. One CDBG experienced staff
person continues as a project employee to assist permanent staff with reconciliation of funds, project close-outs and
reporting for the Emergency Assistance/Disaster Recovery program.
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Project Summary

Project #, Project Title

15, Strategic Planning

9999, Restricted Balance

IKE 1, Bucket Hsg Rehab

IKE 10, Bucket Floodplain Mapping ULN
IKE 11, Bucket Business Assistance LMI
IKE 12, Bucket Business Assistance ULN
IKE 13, Administration

IKE 14, Housing Buyout

IKE 2, Bucket Aff Rental Hsg

IKE 3, Bucket Pub Inf/Fac LMI

IKE 4, Bucket Pub Inf/Fac ULN

IKE 5, Bucket Mitigation LMI

IKE 6, Bucket Mitigation ULN

IKE 7, Bucket Acq and Demo LMI

IKE 8, Bucket Acq and Demo ULN

This Report Period

Program Funds
Drawdown

$0.00

$0.00

$0.00

$0.00
$7,554.00
$2,438.00
$25,607.16
$0.00

$0.00

$0.00

$0.00
$34.00
$813,079.00
$418,528.00
$0.00

To Date

Project Funds
Budgeted

$11,296.00
$0.00
$5,613,972.00
$4,932,847.00
$8,800,000.00

$13,417,969.00

$2,500,000.00
$2,294,000.00

$13,419,090.00
$12,921,173.00
$11,200,000.00
$13,600,000.00
$11,749,027.00
$11,424,596.00

$3,244,000.00

Program Funds
Drawdown

$5,428.00
$0.00
$5,174,555.94
$4,932,847.00
$7,721,067.06
$12,802,188.35
$1,832,422.77
$2,284,336.00
$13,419,089.00
$12,698,384.98
$10,820,031.00
$13,324,548.96
$7,519,112.48
$10,530,034.93
$2,999,051.00
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Activities

Project #/ Title: IKE 11/ Bucket Business Assistance LMI

Grantee Activity Number: HIBAL8142 JEFFERSON CO. BIZ ASSIST RIVERS
EDGE

Activity Title: JEFFERSON CO. ASSIST RIVERS EDGE

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Under Way

Project Number: Project Title:

IKE 11 Bucket Business Assistance LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod JEFFERSON CO

Overall Apr 1 thru Jun 30, 2015 To Date

Total Projected Budget from All Sources N/A $775,000.00

Total Budget $0.00 $775,000.00

Total Obligated $33,230.18 $771,871.84

Total Funds Drawdown $0.00 $738,641.66
Program Funds Drawdown $0.00 $738,641.66
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $33,230.18 $723,064.84

JEFFERSON CO $33,230.18 $723,064.84
Match Contributed $0.00 $0.00

Activity Description:
Acqg. of Lakeside Foods that was flooded in 2008.

Location Description:
JEFFERSON CO.

Activity Progress Narrative:
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Accomplishments Performance Measures

This Report Period

Total

# of Businesses 1

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
11

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod
10 15 25 100.00
Amount

Community Development Systems
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Grantee Activity Number: HIBAL8511 MILWAUKEE, CITY BIZ. ASSIST MIT
Activity Title: MILWAUKEE, CITY BIZ. ASSIST MIT

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE 11

Projected Start Date:

06/05/2008

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
MILWAUKEE, CITY

Match Contributed

Activity Description:
BIZ. ASSIST TO MITIGATE FUTURE DAMAGE TO BUSINESSES.

Location Description:
MILWAUKEE, CITY

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0

Activity Status:
Under Way
Project Title:

Bucket Business Assistance LMI

Projected End Date:
12/31/2014

Completed Activity Actual End Date:

Responsible Organization:

MILWAUKEE, CITY

Apr 1 thru Jun 30, 2015
N/A

$0.00

$7,554.00
$7,554.00

$7,554.00
$0.00

$0.00
$7,554.00
$7,554.00

$0.00

To Date
$1,000,000.00

$1,000,000.00

$113,105.00
$113,105.00

$113,105.00
$0.00

$0.00
$113,105.00
$113,105.00

$0.00

Cumulative Actual Total / Expected

Total
0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

IKE 12 / Bucket Business Assistance ULN

HIBAU7051 VERNON CO. BIZ ASSIST
VERNON CO. BIZ ASSIST

Activity Status:

Under Way

Project Title:

Bucket Business Assistance ULN
Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:
VERNON COUNTY

Apr 1 thru Jun 30, 2015 To Date

N/A $187,000.00
$0.00 $187,000.00
$0.00 $161,085.00
$1,919.00 $161,085.00
$1,919.00 $161,085.00

Community Development Systems
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Program Income Drawdown
Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$161,085.00

$0.00

Business assistance to correct health (mold, plumbing) and safety (structural, electrical wiring) issues for flood damaged

businesses.

Location Description:
Vernon County, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total

# of Businesses 0

Beneficiaries Performance Measures

Cumulative Actual Total / Expected
Total
5/4

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod
# of Persons 7303 6126 27578 48.69
LMmi%: H 48.69
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

i
Il
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rental Assistance (waiver only)
Project Number:

IKE 12

Projected Start Date:
06/05/2008

Benefit Type:

Direct Benefit (Persons)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON CO

Match Contributed

Activity Description:

HIBAU814 1 JEFFERSON CO BIZ ASST
JEFFERSON CO BUSINESS ASSISTANCE

Activity Status:

Under Way

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON CO

Apr 1 thru Jun 30, 2015 To Date

N/A $2,170,000.00
$0.00 $2,170,000.00
$34,224.19 $2,170,000.00
$0.00 $2,135,775.81
$0.00 $2,135,775.81
$0.00 $0.00

$0.00 $140,615.00
$34,224.19 $2,011,165.00
$34,224.19 $2,011,165.00
$0.00 $0.00

Acqg/Relocate of businesses out of high flood prone area.
Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster.

Location Description:
JEFFERSON CO

Activity Progress Narrative:

Accomplishments Performance Measures

# of Businesses

Activity funds eligible for DREF

This Report Period Cumulative Actual Total / Expected
Total Total
0 3/20
0 776724/12500
10
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
0/0 3/20 0.00
Amount

11
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Grantee Activity Number: HIBAU8142 JEFFERSON CO BA FOREMOST
Activity Title: JEFFERSON CO BIZ ASSIST FOREMOST

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:
N/A

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON CO

Match Contributed

Activity Description:
MOVING FOREMOST BUSINESS OUT OF FLOOD PRONE AREA

Location Description:
CITY OF JEFFERSON INDUSTRIAL PARK

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 1

12

Activity Status:
Under Way
Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

JEFFERSON CO

Apr 1 thru Jun 30, 2015 To Date

N/A $1,550,000.00
$0.00 $1,550,000.00
$3.66 $1,550,000.00
$0.00 $1,549,996.34
$0.00 $1,409,381.34
$0.00 $140,615.00
$0.00 $0.00

$0.00 $1,155,674.00
$0.00 $1,155,674.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Retained 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/12 0/28 0
Amount

13
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Grantee Activity Number: HIBAU820 1 WEST ALLIS BIZ ASST
Activity Title: WEST ALLIS BUSINESS ASSISTANCE

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct Benefit (Persons)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Bucket Business Assistance ULN
Projected End Date:

09/30/2014

Completed Activity Actual End Date:

Responsible Organization:

WEST ALLIS

Apr 1 thru Jun 30, 2015 To Date

N/A $3,559,000.00
$0.00 $3,559,000.00
$519.00 $3,475,051.00
$519.00 $3,475,051.00
$519.00 $3,475,051.00
$0.00 $0.00

$0.00 $0.00

$0.00 $3,474,532.00
$0.00 $0.00

Repair and replacement of the building occupied by the business, equipment, and reimbursement for the loss of revenue that

can be directly attributed to the disaster.

Location Description:
West Allis

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Businesses 0

14

Cumulative Actual Total / Expected
Total
0/20

Community Development Systems
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
0/0 0/20 0

Amount

15

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIBAU8621 HUSTISFORD, VILLAGE BIZ ASSIST
Activity Title: HUSTISFORD, VILLAGE BIZ ASSIST

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct Benefit (Persons)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Hustisford

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Hustisford

Apr 1 thru Jun 30, 2015 To Date
N/A $325,600.00
$6,000.00 $325,600.00
$28,048.00 $325,600.00
$0.00 $297,552.00
$0.00 $297,552.00
$0.00 $0.00

$0.00 $0.00
$28,048.00 $325,600.00
$28,048.00 $325,600.00
$0.00 $0.00

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster

Location Description:
HUSTISFORD, VILLAGE

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Businesses 0

16

Cumulative Actual Total / Expected
Total
0/2
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Beneficiaries Performance Measures

Low

# of Persons 0

Activity Locations
No Activity Locations found.

This Report Period

Mod
0

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Mod Total
0 0/0 0/0 0/2

Total Low

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
07/01/2009

Benefit Type:

N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

IKE 13 / Administration

HIDADMO1

STATE ADMINISTRATION

17

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
STATE OF WISCONSIN

Apr 1 thru Jun 30, 2015 To Date

N/A $1,850,000.00
$0.00 $1,850,000.00
$0.00 $1,850,000.00
$23,639.16 $1,447,717.14

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)
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Program Funds Drawdown $23,639.16

Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
Match Contributed $0.00

Activity Description:
ADMINISTRATIVE COSTS OF IKE DISASTER RECOVERY GRANT

Location Description:
STATE OF WISCONSIN, DEPARTMENT OF COMMERCE

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$1,447,717.14
$0.00

$0.00
$918,801.05

$0.00

Amount

18
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Grantee Activity Number: HIGA7051 VERNON CO ADMIN

Activity Title: VERNON CO ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2015

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A VERNON COUNTY

Overall Apr 1 thru Jun 30, 2015 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $0.00 $1,263.53

Total Funds Drawdown $708.00 $1,263.53
Program Funds Drawdown $708.00 $1,263.53
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,263.52

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
VERNON CO

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

20
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Grantee Activity Number: HIGA8141 JEFFERSON CO ADMIN

Activity Title: JEFFERSON CO ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A JEFFERSON CO

Overall Apr 1 thru Jun 30, 2015 To Date

Total Projected Budget from All Sources N/A $19,500.00

Total Budget $0.00 $19,500.00

Total Obligated $4,436.00 $19,500.00

Total Funds Drawdown $0.00 $15,064.00
Program Funds Drawdown $0.00 $15,064.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,436.00 $19,500.00

JEFFERSON CO $4,436.00 $19,500.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
JEFFERSON CO

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

22
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/08/2006

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
MILWAUKEE, CITY

Match Contributed

Activity Description:

Grantee Admin

Location Description:

Milwaukee, City

Activity Progress Narrative:

HIGA8551 MILWAUKEE, CITY KK RIVER ADMIN
MILWAUKEE, CITY KK RIVER ADMIN

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Activity Status:
Under Way
Project Title:
Administration

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

MILWAUKEE, CITY

Apr 1 thru Jun 30, 2015 To Date
N/A $24,000.00
$0.00 $24,000.00
$1,260.00 $14,940.00
$1,260.00 $14,940.00
$1,260.00 $14,940.00
$0.00 $0.00
$0.00 $0.00
$1,260.00 $14,940.00
$1,260.00 $14,940.00
$0.00 $0.00

Community Development Systems
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Relocation payments and assistance
Project Number:

IKE 14

Projected Start Date:
06/05/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

IKE 14 / Housing Buyout
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HIRH7071 GAYS MILLS HSG RELOCATION
GAYS MILLS HSG RELOCATION

Activity Status:

Under Way

Project Title:

Housing Buyout

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Gays Mills

Apr 1 thru Jun 30, 2015 To Date

N/A $2,294,000.00
$0.00 $2,294,000.00
$0.00 $2,284,336.00
$0.00 $2,284,336.00
$0.00 $2,284,336.00
$0.00 $0.00
$400.00 $7,200.00
$0.00 $2,181,686.00

Community Development Systems
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Match Contributed $0.00 $0.00

Activity Description:

Relocations payments to acquire/demo/relocate households out of the floodplain and into the new residental downtown area.

Location Description:
Gays Mills, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
Activity funds eligible for DREF 0 127700/99400

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 5/10 6/5 11/15 100.00
# Owner Households 0 0 0 5/10 6/5 11/15 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: IKE 4 /Bucket Pub Inf/[Fac ULN

Grantee Activity Number: HIPFU8142 JEFFERSON CO ROME DAM
Activity Title: JEFFERSON CO ROME DAM REPAIRS
Activitiy Category: Activity Status:

25
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Dike/dam/stream-river bank repairs
Project Number:

IKE 4

Projected Start Date:
06/05/2008

Benefit Type:
Area Benefit (Census)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON CO

Match Contributed

Activity Description:
REPAIR OF ROME DAM

Location Description:
TOWN OF ROME

Activity Progress Narrative:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON CO

Apr 1 thru Jun 30, 2015 To Date
N/A $155,000.00
$0.00 $155,000.00
$4,311.00 $155,000.00
$0.00 $150,689.00
$0.00 $150,689.00
$0.00 $0.00

$0.00 $0.00
$4,311.00 $155,000.00
$4,311.00 $155,000.00
$0.00 $0.00

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 5

Projected Start Date:
06/05/2008

Benefit Type:

Area Benefit (Survey)

National Objective:

Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
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IKE 5/ Bucket Mitigation LMI

HIMTL705 1 VERNON CO MIT DAM REPAIR
VERNON CO MIT DAM REPAIR

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI

Projected End Date:

09/30/2015

Completed Activity Actual End Date:

Responsible Organization:
VERNON COUNTY

Apr 1 thru Jun 30, 2015 To Date

N/A $3,890,037.00
$0.00 $3,890,037.00
$0.00 $3,870,071.00
$34.00 $3,870,071.00
$34.00 $3,870,071.00
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Program Income Drawdown
Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Repair of Priority One dams damaged by the flood event.

Location Description:
VERNON COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Public Facilities 0

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$3,741,186.00

$0.00

Cumulative Actual Total / Expected
Total
0/6

Beneficiaries - Area Benefit Survey Method
Low Mod Total Low/Mod
0 0 0 0

Amount

Project # / Title:

Grantee Activity Number:
Activity Title:

IKE 6 / Bucket Mitigation ULN

HIMTU7051 VERNON CO. MIT DAM REPAIRS
VERNON CO. MIT DAM REPAIRS

Community Development Systems
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Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:
Area Benefit (Census)

National Objective:
Urgent Need

Overall

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN

Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:
VERNON COUNTY

Apr 1 thru Jun 30, 2015 To Date

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
VERNON COUNTY

Match Contributed

Activity Description:

N/A $2,710,482.00
$0.00 $2,710,482.00
$159,917.00 $836,469.00
$813,479.00 $836,469.00
$813,079.00 $836,069.00
$400.00 $400.00

$0.00 $0.00
$159,917.00 $836,469.00
$159,917.00 $836,469.00
$0.00 $0.00

Assist in repairs of high hazard dams and for acquisition of residential properties located downstream of high hazard dams.

Location Description:

Vernon County, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public 0
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Cumulative Actual Total / Expected
Total
0/25
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod
# of Persons 7303 6126 27578 48.69
LMi%: H 48.69
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: IKE 7 /Bucket Acq and Demo LMI
Grantee Activity Number: HIADL7051 VERNON CO A/D HSG
Activity Title: VERNON CO A/D HSG
Activitiy Category: Activity Status:
Acquisition - buyout of residential properties Under Way
Project Number: Project Title:
IKE 7 Bucket Acq and Demo LMI
Projected Start Date: Projected End Date:
06/05/2008 12/31/2013
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
Low/Mod VERNON COUNTY
Program Income Account:
IKE 002 VERNONCTY_08FEB14
Overall Apr 1 thru Jun 30, 2015 To Date
Total Projected Budget from All Sources N/A $1,473,000.00
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Total Budget $0.00
Total Obligated $0.00

Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
Match Contributed $0.00

Activity Description:

A/D and relocation of high hazard dwellings damaged by the flood.

Location Description:

Vernon County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
Activity funds eligible for DREF 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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$33,292.00
$33,292.00

$1,473,000.00
$1,473,000.00
$1,473,000.00

$1,473,000.00
$0.00

$0.00
$1,473,000.00

$0.00

Cumulative Actual Total / Expected
Total
5/10

1319845/1253

Cumulative Actual Total / Expected
Total
5/10

5/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
3/5 3/5 6/10 100.00
3/5 3/5 6/10 100.00

i
Il
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIADL8101 ROCK CO. A/D OF RESIDENT
PROPERTIES
ROCK CO. A/D OF RESIDENT PROPERTIES

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

ROCK COUNTY

Apr 1 thru Jun 30, 2015 To Date
N/A $29,191.73
$0.00 $29,191.73
$0.00 $29,191.73
$0.00 $29,191.73
$0.00 $29,191.73
$0.00 $0.00
$0.00 $0.00
$0.00 $260,191.73
$0.00 $0.00

Acquisition and demolition of three flood-damaged properties along the Rock River in Fulton Township an LMI community.

Location Description:

Fulton Township

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF

This Report Period Cumulative Actual Total / Expected
Total Total
0 33
0 25508/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
3/3

3/3

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
3/2 0/1 3/3 100.00
3/2 0/1 3/3 100.00

Amount
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Grantee Activity Number: HIADL8131 WALWORTH CO ACQ DEMO
Activity Title: WALWORTH CO ACQ DEMO

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:
Direct Benefit (Households)

National Objective:

Activity Status:

Completed

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2013

Completed Activity Actual End Date:
09/30/2013

Responsible Organization:

Low/Mod Walworth County
Overall Apr 1 thru Jun 30, 2015 To Date
Total Projected Budget from All Sources N/A $168,444.00
Total Budget ($52,483.00) $168,444.00
Total Obligated $0.00 $168,444.00
Total Funds Drawdown $0.00 $168,444.00
Program Funds Drawdown $0.00 $168,444.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $168,444.00
COLUMBIA COUNTY $0.00 $0.00
Walworth County $0.00 $168,444.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, demolition, and relocation of low-income households from homes substantially damaged during the flood event.

Location Description:

Walworth County

Activity Progress Narrative:

Acquisition & demolition of flood-damaged house in Whitewater.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
Activity funds eligible for DREF 0 157119/16844
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This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 1 1/1
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 1 0 1 11 0/0 11 100.00
# Owner Households 1 0 1 1/1 0/0 1/1 100.00
# Renter Households 0 0 0 0/0 0/0 0/0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: HIADL820 1 WEST ALLIS ACQ DEMO

Activity Title: WEST ALLIS ACQUSITION & DEMO

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Under Way

Project Number: Project Title:

IKE 7 Bucket Acq and Demo LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod WEST ALLIS

Overall Apr 1 thru Jun 30, 2015 To Date

Total Projected Budget from All Sources N/A $1,247,000.00

Total Budget $0.00 $1,247,000.00

Total Obligated $519.00 $1,126,264.00

Total Funds Drawdown $0.00 $1,125,745.00
Program Funds Drawdown $0.00 $1,118,945.00
Program Income Drawdown $0.00 $6,800.00

Program Income Received $0.00 $0.00

Total Funds Expended $519.00 $1,126,264.00

WEST ALLIS $519.00 $1,126,264.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, demolition, and relocation of low-income households from homes substantially damaged during the flood event.

Location Description:
West Allis

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 6/6
Activity funds eligible for DREF 0 1980851/1247
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This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
11/6

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
4/3 2/3 6/6 100.00
4/3 2/3 6/6 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
MILWAUKEE, CITY

Match Contributed

Activity Description:

HIADL8512 MILWAUKEE, CITY KK RIVER A/D
MILWAUKEE, CITY KK RIVER A/D

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Apr 1 thru Jun 30, 2015 To Date
N/A $5,208,148.00

$0.00 $5,208,148.00
$385,236.00 $4,628,065.00
$385,236.00 $4,628,065.00
$385,236.00 $4,628,065.00
$0.00 $0.00
$0.00 $0.00
$385,236.00 $4,628,065.00
$385,236.00 $4,628,065.00
$0.00 $0.00

Acquisition and demolition of flood damaged homes in the Kinnickinnic River project area (LMI benefit).

Location Description:

Milwaukee, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF

This Report Period
Total
0

0

39

Cumulative Actual Total / Expected

Total
19/20

0/3988000
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

0 21/10 7110 28/20 100.00

0 13/5 4/5 17/10 100.00

0 8/5 3/5 11/10 100.00
Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rental Assistance (waiver only)
Project Number:

IKE 8

Projected Start Date:
06/05/2008

Benefit Type:

Direct Benefit (Persons)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
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IKE 8 / Bucket Acq and Demo ULN

HIADU831 1 BEAVER DAM ACQ DEMO
BEAVER DAM ACQUISITION & DEMO

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo ULN

Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
BEAVER DAM

To Date
$2,296,650.00

$2,296,650.00

Apr 1 thru Jun 30, 2015
N/A

$0.00
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Total Obligated $30,000.00
Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $0.00

Total Funds Expended $30,000.00

BEAVER DAM $30,000.00
Match Contributed $0.00

Activity Description:

Acquisition and demolition of flood damaged properties.

Location Description:
BEAVER DAM

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 1
# of Businesses 0
Activity funds eligible for DREF 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources
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$2,089,443.00
$2,059,443.00

$2,059,443.00
$0.00

$0.00
$2,055,443.00
$2,055,443.00

$0.00

Cumulative Actual Total / Expected

Total
10/11

0/11
1580000/1840

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
0/0 0/8 0

Amount

i
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Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 23
Monitoring Visits 0 18
Audit Visits 0 0
Technical Assistance Visits 0 17
Monitoring/Technical Assistance Visits 0 55
Report/Letter Issued 0 7
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